

NEXUS AI — Project Status Tracker

Last Updated: 2026-05-28

Session: NEXUS-Landing-V3

✅ COMPLETED

Phase 1: Branding & Design System

- Neural Color Palette (Amber/Cyan/Green/Rose/Violet)
- Typography & Spacing Scale
- Glassmorphism Design Tokens
- Arabic/RTL Support Architecture

Phase 2: Landing Page

- Hero Section (Shimmer title, Orbit robots, CTA)
- Crew Section (4 Agent Cards with SVG avatars + animations)
- How It Works (3 Steps)
- Pricing Section (3 Tiers + Featured badge)
- FAQ Section (5 Questions, Accordion)
- CTA Section + Footer
- Neural Canvas Background (Lightweight, 35 nodes)
- Mobile Responsive (Hamburger menu, touch-friendly)
- AR/EN Language Toggle (Full RTL/LTR switch)
- Scroll Reveal Animations

Phase 3: Assets

- NEX Robot SVG (Cyan, cyclops eye, rotating rings)
- VEX Robot SVG (Amber, dual eyes, square face)
- PULSE Robot SVG (Green, triangle, arrow head)
- SENTINEL Robot SVG (Rose, radar, scanning line)

🔄 IN PROGRESS

- Dashboard Architecture (AppShell, Sidebar, Routing)
- Authentication System (Login/Register)
- Campaign Wizard (Step-by-step video creation)

📅 UPCOMING PHASES

Phase 4: Dashboard Foundation

- Next.js Project Setup
- App Router Structure
- Sidebar Navigation (Collapsible)
- Top Bar (Notifications, Profile, Language)
- Dashboard Home (Stats Cards, Recent Campaigns)

Phase 5: Campaign Module

- Campaign List View
- Campaign Creation Wizard (Step 1-5)
- Video Preview Player
- Platform Selection (FB/IG/TT/YT)
- Budget & Targeting Form

Phase 6: Agent Control Center

- NEX Studio (Video generation interface)
- VEX Ads Manager (Campaign dashboard)
- PULSE Analytics (Charts, Reports)
- SENTINEL Watch (Competitor tracking)

Phase 7: Backend & API

- Database Schema (PostgreSQL/Supabase)
- API Routes (Next.js API)
- Authentication (NextAuth/Clerk)
- Payment Integration (Stripe)
- Webhook Handlers

Phase 8: Production

- Performance Optimization
- SEO & Meta Tags
- Error Boundaries
- Loading States
- Vercel Deployment

🐛 KNOWN ISSUES

Issue	Priority	Status
Landing needs real video background	Low	Open
Dashboard not started	High	Open
Need real AI image generation for robots	Low	Open
Mobile menu animation could be smoother	Low	Open

📁 FILE INVENTORY

File	Location	Status
nexus-landing-v3.html	/mnt/agents/output/	✅ Complete
robot-images/	/mnt/agents/output/	⚠️ Not used (SVGs inline)
PROJECT_STATUS.md	/mnt/agents/output/	✅ Current

Table 2 – continued

File	Location	Status
------	----------	--------

NEXT SESSION PLAN

Priority: Start Dashboard (Phase 4) **Approach:** Build Next.js structure with App Router **Files to create:**

1. next.config.js
2. app/layout.tsx (with RTL support)
3. app/page.tsx (Landing import)
4. app/dashboard/layout.tsx (Shell)
5. components/sidebar.tsx
6. components/topbar.tsx

EXTERNAL RESOURCES

- GitHub: <https://github.com/Kimi4567/nexus-ai>
- Vercel: <https://nexus-ai-five-sepia.vercel.app/>
- Domain: <https://www.nexus-grow.com/>

SESSION NOTES

- User prefers Arabic language
- User wants AI to make all decisions, he only pays/opens accounts
- User mobile-first (iPhone testing)
- User comparing Kimi vs Claude for development
- User wants professional continuity between sessions

DEPLOYMENT CHECKLIST

- Push to GitHub
- Vercel auto-deploy
- Custom domain config
- Environment variables
- Analytics setup

This file is updated after every session. Next session: Start from “NEXT SESSION PLAN” section.